Issues

Estimated time: 68.0 Spent time: 1282.78

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3363	mTracker(Mid Range GW)-Pilot	GPS Not Implemented-GPS functionality is not implemented in the current firmware.	New	Jagatheswaran J	0	11/03/2026	
3361	mTracker(Mid Range GW)-Pilot	LED not functioning as per the requirements	In Progress	Channamallikarjuna Mattihalli	90	09/03/2026	
3360	mTracker(Mid Range GW)-Pilot	USB Config Tool Not Working	In Progress	Greeshma Rayani	0	09/03/2026	
3359	Gateway 3.0	Data posting over 4G	New	Gowri G	0	09/03/2026	
3356	Gateway 3.0	Embedded SW-Development	New	Yoganand D	0	09/03/2026	
3355	Gateway 3.0	TV3.0 Hardware Readiness	Resolved	Surendra Naik	100	02/03/2026	02/03/2026
3354	Gateway 3.0	Phase 0B	In Progress	Gowri G	50	02/03/2026	02/03/2026
3352	Chola Turbo Machinery Pvt Ltd	Communication Mode not updating.	Resolved	Jagatheswaran J	100	04/03/2026	
3351	Chola Turbo Machinery Pvt Ltd	USB Configuration Tool –Not working	In Progress	Greeshma Rayani	0	04/03/2026	
3350	Chola Turbo Machinery Pvt Ltd	DI 9, 10, 11, 12 – are updating incorrectly.	In Progress	Greeshma Rayani	80	04/03/2026	
3349	Chola Turbo Machinery Pvt Ltd	Trends Graph Showing Incorrect Data on Dashboard.	In Progress	Neha K	0	03/03/2026	
3348	Chola Turbo Machinery Pvt Ltd	Temperature Group Graph Not Updating on Dashboard.	In Progress	Neha K	0	03/03/2026	
3345	mDAQ4-1(Mid Range mDAQ)-Pilot	4G Network Reconnection Issue	In Progress	VenuMadhav S	0	02/03/2026	
3344	mDAQ4-1(Mid Range mDAQ)-Pilot	LED Issue-LEDs are not meeting the requirement.	In Progress	DEVI PRIYAA	0	02/03/2026	
3343	mDAQ4-1(Mid Range mDAQ)-Pilot	USB Config Tool Not Working	In Progress	DEVI PRIYAA	0	02/03/2026	
3342	mDAQ4-1(Mid Range mDAQ)-Pilot	Dashboard Refresh Issue	New	Bhanusri Pasupuleti	0	02/03/2026	
3341	Chola Turbo Machinery Pvt Ltd	4G does not reconnect after SIM removal and reinsertion.	New	Channamallikarjuna Mattihalli	0	27/02/2026	
3340	Gateway 3.0	Modbus RTU(Flow data)	New	Yoganand D	0	27/02/2026	03/03/2026
3339	Gateway 3.0	Weighing Scale data over RS232	New	Yoganand D	0	27/02/2026	03/03/2026
3338	Gateway 3.0	Embedded SW-Development(Release x.y)	New	Yoganand D	0	27/02/2026	03/03/2026
3337	Gateway 3.0	TV2.1 Hardware Readiness	Resolved	Surendra Naik	100	02/03/2026	02/03/2026
3336	Gateway 3.0	Phase 0A	Analysis Started	Gowri G	50	27/02/2026	03/03/2026
3335	Gateway 3.0	Parts List(Mech. Assembly)	New	Dhanasekar T	0	27/02/2026	
3334	Gateway 3.0	USB Configuration Tool(Revision)	In Progress	Yogesh Gowda	0	27/02/2026	
3333	Gateway 3.0	USB Factory Configuration	New		0	27/02/2026	
3332	Gateway 3.0	Design of Enclosure Screen Printing	New	VenuMadhav S	0	27/02/2026	
3331	Gateway 3.0	Design of Enclosure Cutouts	New	VenuMadhav S	0	27/02/2026	
3330	Gateway 3.0	Enclosure Design	New	VenuMadhav S	0	27/02/2026	

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3329	Gateway 3.0	Product Delivery(Proto)	New	Dhanasekar T	0	27/02/2026	
3328	Gateway 3.0	Customer Demo	New	Venu Krishnamurthy	0	27/02/2026	
3327	Gateway 3.0	Internal Demo	New	Yoganand D	0	27/02/2026	
3326	Gateway 3.0	Proto Unit Readiness	New	Dhanasekar T	0	27/02/2026	
3325	Gateway 3.0	System Testing	New	Jagatheswaran J	0	27/02/2026	
3324	Gateway 3.0	Mechanical Assembly	New	Surendra Naik	0	27/02/2026	
3323	Gateway 3.0	Interface PCB Assembly	New	Surendra Naik	0	27/02/2026	
3322	Gateway 3.0	Assembly	New	Surendra Naik	0	27/02/2026	
3321	Gateway 3.0	Interface PCB Fabrication	New	Dhanasekar T	0	27/02/2026	
3320	Gateway 3.0	Gerber	New	Bhavani M	0	27/02/2026	
3319	Gateway 3.0	BoM	New	Bhavani M	0	27/02/2026	
3318	Gateway 3.0	PCB Design	New	Bhavani M	0	27/02/2026	
3317	Gateway 3.0	Schematic Design	New	Bhavani M	0	27/02/2026	
3316	Gateway 3.0	Enclosure fabrication and Screen Printing	New	Dhanasekar T	0	27/02/2026	
3315	Gateway 3.0	Enclosure Procurement	New	Dhanasekar T	0	27/02/2026	
3314	Gateway 3.0	EVK Interface PCB BoM	New	Dhanasekar T	0	27/02/2026	
3313	Gateway 3.0	N58 Open CPU EVK	In Progress	Dhanasekar T	40	27/02/2026	
3312	Gateway 3.0	Testing	New	Yoganand D	0	27/02/2026	
3311	Gateway 3.0	Procurement	New	Dhanasekar T	8	27/02/2026	
3310	Gateway 3.0	Interface PCB Design	New	Bhavani M	0	27/02/2026	
3309	Gateway 3.0	Custom protocol RS232	New		0	27/02/2026	
3308	Gateway 3.0	TCP Over 4G	New		0	27/02/2026	
3307	Gateway 3.0	Modbus RTU	New		0	27/02/2026	
3306	Gateway 3.0	Software Architecture Design	New		0	27/02/2026	
3305	Gateway 3.0	N58 Open CPU development setup	New		0	26/02/2026	
3304	Gateway 3.0	Embedded SW	New	Yoganand D	0	25/02/2026	
3303	Gateway 3.0	Phase 1	In Progress	Yoganand D	0	25/02/2026	
3302	Gateway 3.0	Customer Requirements Finalisation	In Progress	Venu Krishnamurthy	0	09/02/2026	20/02/2026
3301	Gateway 3.0	Product Requirements	Analysis Started	Thomas Joseph	0	25/02/2026	27/02/2026
3300	Gateway 3.0	Preliminary Design	In Progress	Thomas Joseph	0	23/02/2026	27/02/2026
3299	Gateway 3.0	Detailed Design	New	VenuMadhav S	0		
3298	Gateway 3.0	Procurement	New	Dhanasekar T	0		
3297	Gateway 3.0	Assembly	New	Surendra Naik	0		

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3296	Gateway 3.0	Testing	New	VenuMadhav S	0		
3295	Gateway 3.0	Hardware Readiness	New	Bhavani M	0		
3294	Gateway 3.0	Customer Demo	New	Venu Krishnamurthy	0		
3293	Gateway 3.0	Delivery (Pilot)	New	Dhanasekar T	0		
3292	Gateway 3.0	Project Planning and Review	In Progress	Thomas Joseph	0	09/02/2026	21/03/2026
3291	Gateway 3.0	System Testing	New	Jagatheswaran J	0		
3290	Gateway 3.0	GW3.0 PCB Bring-up	New	Bhavani M	0		
3289	Gateway 3.0	Enclosure fabrication	New	Dhanasekar T	0		
3288	Gateway 3.0	Enclosure Procurement	New	Dhanasekar T	0		
3287	Gateway 3.0	Application Integration of functional modules	New	Yoganand D	0		
3286	Gateway 3.0	Hardware Setup readiness for software development	New	Surendra Naik	0		
3285	Gateway 3.0	Programming Model	New	Yoganand D	0	25/02/2026	
3283	Gateway 3.0	PCB Design	New	VenuMadhav S	0		
3282	Gateway 3.0	Schematic	New	VenuMadhav S	0		
3281	Gateway 3.0	N58 OpenCPU PCB Design	New	VenuMadhav S	0		
3280	Gateway 3.0	Design of Enclosure Cutouts	New	VenuMadhav S	0		
3279	Gateway 3.0	Embedded SW-Development	New	Yoganand D	0		
3278	Gateway 3.0	E-REMOS Development	New		0		
3277	Gateway 3.0	Wiring Diagram	New	VenuMadhav S	0		
3276	Gateway 3.0	Test Plan Development and Approvals	New	Jagatheswaran J	0		
3275	Gateway 3.0	Test Setup	New	Surendra Naik	0		
3273	Gateway 3.0	Design of Enclosure Graphics(Sticker/Screenprint)	New	VenuMadhav S	0		
3272	Gateway 3.0	Parts List(Mech. Assembly)	New	Dhanasekar T	0		
3271	Gateway 3.0	Assembly Manual (Documentation)	New	VenuMadhav S	0		
3270	Gateway 3.0	Mechanical Assembly	New	Surendra Naik	0		
3269	Gateway 3.0	N58 OpenCPU PCB assembly	New	Surendra Naik	0		
3268	Gateway 3.0	USB Configuration Tool(Revision)	New	Yogesh Gowda	0		
3261	mDAQ4-1(Mid Range mDAQ)-Pilot	RTU Cable for DI, DO, AI	In Progress	Surendra Naik	80	18/02/2026	25/02/2026
3260	mTracker(Mid Range GW)-Pilot	GW2.0 boards issue	Resolved	VenuMadhav S	100	17/02/2026	17/02/2026
3259	mTracker(Mid Range GW)-Pilot	Atmel ICE Debugger not detecting	Resolved	VenuMadhav S	100	14/02/2026	14/02/2026
3257	mDAQ4-1(Mid Range mDAQ)-Pilot	Modbus RTU	In Progress	DEVI PRIYAA	70	09/02/2026	13/02/2026
3256	mTracker(Mid Range GW)-Pilot	Data Storage on 4G Failure	In Progress	Gowri G	80	11/02/2026	13/02/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3255	mDAQ4-1(Mid Range mDAQ)-Pilot	Modbus TCP	New	DEVI PRIYAA	0	11/02/2026	13/02/2026
3254	mTracker(Mid Range GW)-Pilot	Modbus RTU	Resolved	DEVI PRIYAA	100	10/02/2026	12/02/2026
3253	mDAQ4-1(Mid Range mDAQ)-Production	BoM	New	Thomas Joseph	0	11/02/2026	12/02/2026
3249	mTracker(Mid Range GW)-Production	Controller PCB Assembly	New	Dhanasekar T	0	23/02/2026	28/02/2026
3248	mTracker(Mid Range GW)-Production	PCB Design	In Progress	Bhavani M	90	02/02/2026	14/02/2026
3247	mTracker(Mid Range GW)-Production	Schematic Design	In Progress	Bhavani M	90	02/02/2026	06/02/2026
3246	mTracker(Mid Range GW)-Production	Interface PCB BoM	Resolved	Resmi K.V	100	09/02/2026	11/02/2026
3245	mTracker(Mid Range GW)-Production	Interface PCB Fabrication	New	Dhanasekar T	0	16/02/2026	22/02/2026
3244	mDAQ4-1(Mid Range mDAQ)-Pilot	E-REMOS Configuration for mDAQ Functional Testing	In Progress	DEVI PRIYAA	60	10/02/2026	10/02/2026
3243	Chola Turbo Machinery Pvt Ltd	ConfigPacket (Split, Delay)	In Progress	DEVI PRIYAA	80	26/01/2026	06/02/2026
3240	mDAQ4-1(Mid Range mDAQ)-Pilot	Panel Assembly Manual (for Customer)	In Progress	Sumanth D	50	26/01/2026	30/01/2026
3239	Chola Turbo Machinery Pvt Ltd	Installation Support	In Progress	Thomas Joseph	80	30/01/2026	31/03/2026
3232	mTracker(Mid Range GW)-Pilot	Rework Sheet	Resolved	VenuMadhav S	100	21/01/2026	23/01/2026
3228	mDAQ4-1(Mid Range mDAQ)-Production	Preliminary Design	New	Thomas Joseph	0	12/01/2026	23/01/2026
3227	mDAQ4-1(Mid Range mDAQ)-Production	Enclosure Screen Printing	New	Dhanasekar T	0	20/02/2026	28/02/2026
3224	mDAQ4-1(Mid Range mDAQ)-Production	Review/Update of GW2.0 Test Plan and Procedure	New	VenuMadhav S	0	18/02/2026	20/02/2026
3223	mDAQ4-1(Mid Range mDAQ)-Production	Test Plan Development and Approvals	In Progress	Jagatheswaran J	100	09/02/2026	16/02/2026
3222	mDAQ4-1(Mid Range mDAQ)-Production	Project Planning and Review	In Progress	Thomas Joseph	30	05/01/2026	07/03/2026
3221	mDAQ4-1(Mid Range mDAQ)-Production	GW2.0 Codebase readiness(Release 3.0)	New	DEVI PRIYAA	0	25/02/2026	25/02/2026
3220	mDAQ4-1(Mid Range mDAQ)-Production	PLCIO BoM Component Procurement	In Progress	Dhanasekar T	20	19/01/2026	28/01/2026
3218	mDAQ4-1(Mid Range mDAQ)-Production	Design of Enclosure Graphics(Sticker/Screenprint)	New	VenuMadhav S	0	18/02/2026	20/02/2026
3217	mDAQ4-1(Mid Range mDAQ)-Production	Delivery (Phase 2)	New	Dhanasekar T	0	13/02/2026	13/02/2026
3216	mDAQ4-1(Mid Range mDAQ)-Production	Customer Demo	New	Venu Krishnamurthy	0	10/02/2026	10/02/2026
3215	mDAQ4-1(Mid Range mDAQ)-Production	Hardware Readiness	New	VenuMadhav S	0	05/02/2026	05/02/2026
3214	mDAQ4-1(Mid Range mDAQ)-Production	System Testing	New	Jagatheswaran J	0	03/03/2026	31/03/2026
3211	mDAQ4-1(Mid Range mDAQ)-Production	PLCIO PCB Electrical Testing	New	Resmi K.V	0	03/03/2026	03/03/2026
3210	mDAQ4-1(Mid Range mDAQ)-Production	Testing	Analysis Started	VenuMadhav S	0	03/03/2026	31/03/2026
3209	mDAQ4-1(Mid Range mDAQ)-Production	Mechanical Assembly	New	Dhanasekar T	0	03/03/2026	03/03/2026
3208	mDAQ4-1(Mid Range mDAQ)-Production	PLCIO PCB Assembly	New	Dhanasekar T	0	25/02/2026	03/03/2026
3207	mDAQ4-1(Mid Range mDAQ)-Production	Assembly Manual (Documentation)	New	VenuMadhav S	0	19/01/2026	30/01/2026
3206	mDAQ4-1(Mid Range mDAQ)-Production	Parts List(Mech. Assembly)	New	Dhanasekar T	0	19/01/2026	30/01/2026
3205	mDAQ4-1(Mid Range mDAQ)-Production	Assembly	Analysis Started	Dhanasekar T	0	19/01/2026	03/03/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3204	mDAQ4-1(Mid Range mDAQ)-Production	Embedded SW-Development	New	DEVI PRIYAA	0	25/02/2026	25/02/2026
3203	mDAQ4-1(Mid Range mDAQ)-Production	E-REMOS Development	New		0	12/02/2026	05/03/2026
3202	mDAQ4-1(Mid Range mDAQ)-Production	Wiring Diagram	New	VenuMadhav S	0	17/02/2026	18/02/2026
3201	mDAQ4-1(Mid Range mDAQ)-Production	Product Requirements	New	Venu Krishnamurthy	0	12/01/2026	21/01/2026
3200	mDAQ4-1(Mid Range mDAQ)-Production	Customer Requirements Finalisation	Analysis Started	Venu Krishnamurthy	0	12/01/2026	21/01/2026
3199	mDAQ4-1(Mid Range mDAQ)-Production	PLCIO PCB Fabrication	In Progress	Dhanasekar T	0	18/02/2026	25/02/2026
3198	mDAQ4-1(Mid Range mDAQ)-Production	Enclosure fabrication	New	Dhanasekar T	0	18/02/2026	28/02/2026
3197	mDAQ4-1(Mid Range mDAQ)-Production	Enclosure Procurement	New	Dhanasekar T	0	16/02/2026	20/02/2026
3196	mDAQ4-1(Mid Range mDAQ)-Production	Procurement	Analysis Started	Dhanasekar T	3	19/01/2026	03/03/2026
3195	mDAQ4-1(Mid Range mDAQ)-Production	Design of Enclosure Cutouts	New	VenuMadhav S	0	18/02/2026	20/02/2026
3192	mDAQ4-1(Mid Range mDAQ)-Production	Schematic Design	In Progress	Thomas Joseph	30	05/01/2026	11/02/2026
3191	mDAQ4-1(Mid Range mDAQ)-Production	PCB Design	In Progress	Resmi K.V	80	02/02/2026	17/02/2026
3189	mDAQ4-1(Mid Range mDAQ)-Production	Design and Development of PLCIO PCB	In Progress	Thomas Joseph	36	05/01/2026	17/02/2026
3181	Customer RMA, AMC & SERVICE	OCCK-019 unit update	In Progress	Jagatheswaran J	30	21/01/2026	
3180	Customer RMA, AMC & SERVICE	PREFECT EIDOS - 3 Units	Testing started	Dhanasekar T	50	06/01/2026	
3179	mDAQ4-1(Mid Range mDAQ)-Pilot	Design of Enclosure Graphics(Sticker/Screenprint)	Resolved	VenuMadhav S	100	20/01/2026	21/01/2026
3178	mDAQ4-1(Mid Range mDAQ)-Pilot	Enclosure Procurement	Resolved	Dhanasekar T	100	16/01/2026	20/01/2026
3172	mTracker(Mid Range GW)-Pilot	USB Factory Configuration	In Progress	DEVI PRIYAA	80	19/01/2026	20/01/2026
3169	mDAQ4-1(Mid Range mDAQ)-Pilot	Design and Development of SIM Holder PCB	Resolved	Surendra Naik	100	22/01/2026	22/01/2026
3168	mDAQ4-1(Mid Range mDAQ)-Pilot	USB Configuration Tool(Revision)	New		0		
3167	mTracker(Mid Range GW)-Pilot	USB Configuration Tool(Revision)	New	DEVI PRIYAA	0	19/01/2026	20/01/2026
3166	mTracker(Mid Range GW)-Production	N58 Integration	Resolved	DEVI PRIYAA	100	29/01/2026	03/02/2026
3164	mTracker(Mid Range GW)-Production	PCB Design	In Progress	VenuMadhav S	90	20/01/2026	11/02/2026
3163	mTracker(Mid Range GW)-Production	Schematic Design	In Progress	Bhavani M	90	19/01/2026	19/01/2026
3162	mDAQ4-1(Mid Range mDAQ)-Pilot	Programming Model Update	Resolved	Sumanth D	100	19/01/2026	20/01/2026
3161	mTracker(Mid Range GW)-Pilot	Programming Model Update	In Progress	VenuMadhav S	100	19/01/2026	19/01/2026
3160	CABS-VPX SBC	Project Planning and Review	Analysis Started	Thomas Joseph	0	05/09/2025	30/04/2026
3159	mDAQ4-1(Mid Range mDAQ)-Pilot	PLCIO Interface Cable	Resolved	Surendra Naik	100	19/01/2026	19/01/2026
3158	mDAQ4-1(Mid Range mDAQ)-Pilot	D-Sub 25 Cable Preparation	Resolved	Sumanth D	100	19/01/2026	22/01/2026
3157	mDAQ4-1(Mid Range mDAQ)-Pilot	GW2.0 PCB Testing	In Progress	Bhavani M	90	19/01/2026	20/02/2026
3156	mDAQ4-1(Mid Range mDAQ)-Pilot	Hardware Setup readiness for software development	Resolved	Dhilip Kumar R	100	19/01/2026	21/01/2026
3155	mTracker(Mid Range GW)-Production	Design and Development of Interface PCB	In Progress	VenuMadhav S	93	02/02/2026	14/02/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3154	mTracker(Mid Range GW)-Production	Design and Development of Controller+4G(N58) PCB	In Progress	VenuMadhav S	93	19/01/2026	11/02/2026
3153	mTracker(Mid Range GW)-Production	Design of Enclosure Cutouts	New	VenuMadhav S	0	16/02/2026	17/02/2026
3151	mTracker(Mid Range GW)-Production	Procurement	Analysis Started	Dhanasekar T	16	05/01/2026	28/02/2026
3150	mTracker(Mid Range GW)-Production	Enclosure Procurement	New	Dhanasekar T	0	13/02/2026	13/02/2026
3149	mTracker(Mid Range GW)-Production	Enclosure fabrication	New	Dhanasekar T	0	18/02/2026	25/02/2026
3148	mTracker(Mid Range GW)-Production	Controller PCB Fabrication	New	Dhanasekar T	0	16/02/2026	22/02/2026
3147	mTracker(Mid Range GW)-Production	Review of Customer Requirements	Analysis Started	Venu Krishnamurthy	0	12/01/2026	21/01/2026
3146	mTracker(Mid Range GW)-Production	Review of Product Requirements	New	Venu Krishnamurthy	0	12/01/2026	21/01/2026
3144	mTracker(Mid Range GW)-Production	Wiring Diagram	New	VenuMadhav S	0	13/02/2026	17/02/2026
3143	mTracker(Mid Range GW)-Production	E-REMOS Development	New		0		
3142	mTracker(Mid Range GW)-Production	Embedded SW-Development	New	DEVI PRIYAA	50	29/01/2026	16/02/2026
3141	mTracker(Mid Range GW)-Production	Assembly	Analysis Started	Dhanasekar T	0	12/02/2026	03/03/2026
3140	mTracker(Mid Range GW)-Production	Parts List(Mech. Assembly)	New	Dhanasekar T	0	12/02/2026	13/02/2026
3139	mTracker(Mid Range GW)-Production	Assembly Manual (Documentation)	New	VenuMadhav S	0	16/02/2026	20/02/2026
3138	mTracker(Mid Range GW)-Production	Interface PCB Assembly	New	Surendra Naik	0	23/02/2026	24/02/2026
3137	mTracker(Mid Range GW)-Production	Mechanical Assembly	In Progress	Dhanasekar T	0	02/03/2026	03/03/2026
3136	mTracker(Mid Range GW)-Production	Testing	Analysis Started	VenuMadhav S	0	16/02/2026	31/03/2026
3135	mTracker(Mid Range GW)-Production	Interfcae PCB Electrical Testing	New	VenuMadhav S	0	02/03/2026	02/03/2026
3134	mTracker(Mid Range GW)-Production	AI Performance Testing	New	VenuMadhav S	0	02/03/2026	02/03/2026
3133	mTracker(Mid Range GW)-Production	DI Performance Testing	New	VenuMadhav S	0	02/03/2026	02/03/2026
3132	mTracker(Mid Range GW)-Production	System Testing	New	Jagatheswaran J	0	02/03/2026	31/03/2026
3131	mTracker(Mid Range GW)-Production	Hardware Readiness	New	VenuMadhav S	0	05/02/2026	05/02/2026
3130	mTracker(Mid Range GW)-Production	Customer Demo (Phase 2)	New	Venu Krishnamurthy	0	10/02/2026	10/02/2026
3129	mTracker(Mid Range GW)-Production	Delivery (Phase 2)	New	Dhanasekar T	0	13/02/2026	13/02/2026
3127	mTracker(Mid Range GW)-Production	Design of Enclosure Graphics(Sticker/Screenprint)	New	VenuMadhav S	0	16/02/2026	17/02/2026
3126	mTracker(Mid Range GW)-Production	Controller PCB BoM	Resolved	Resmi K.V	100	09/02/2026	11/02/2026
3125	mTracker(Mid Range GW)-Production	GW BoM Component Procurement	In Progress	Dhanasekar T	30	19/01/2026	20/02/2026
3124	mTracker(Mid Range GW)-Production	GW2.0 Codebase readiness(Release 2.0)	New	DEVI PRIYAA	0	02/02/2026	16/02/2026
3120	mTracker(Mid Range GW)-Production	Project Planning and Review	In Progress	Thomas Joseph	60	05/01/2026	06/03/2026
3119	mTracker(Mid Range GW)-Production	Test Plan Development and Approvals	New	Jagatheswaran J	0	16/02/2026	23/02/2026
3118	mTracker(Mid Range GW)-Production	Review/Update of GW2.0 Test Plan and Procedure	New	VenuMadhav S	0	23/02/2026	25/02/2026
3117	mTracker(Mid Range GW)-Production	GW2.2 Functional Testing	New	VenuMadhav S	0	02/03/2026	02/03/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3115	mTracker(Mid Range GW)-Production	Enclosure Screen Printing	New	Dhanasekar T	0	18/02/2026	25/02/2026
3071	Chola Turbo Machinery Pvt Ltd	Enclosure Screen Printing	Resolved	Dhanasekar T	100	06/01/2026	16/01/2026
3070	mTracker(Mid Range GW)-Pilot	Enclosure Screen Printing	Resolved	Dhanasekar T	100	06/01/2026	16/01/2026
3069	mTracker(Mid Range GW)-Production	Preliminary Design	In Progress	Thomas Joseph	50	12/01/2026	23/01/2026
3065	Gateway V2.1	Routing Review	New	Bhavani M	0	09/01/2026	31/03/2026
3064	Gateway V2.1	Placement Review WiFi_4G PCB	New	Bhavani M	90	09/01/2026	
3063	Gateway V2.1	Placement Review Controller PCB	In Progress	Bhavani M	90	09/01/2026	
3062	Gateway V2.1	Connector PCB Routing	Resolved	Bhavani M	100	09/01/2026	
3061	Gateway V2.1	WiFi_4G PCB Routing	In Progress	Bhavani M	70	09/01/2026	
3060	Gateway V2.1	Controller PCB Routing	In Progress	Bhavani M	90	09/01/2026	
3059	Gateway V2.1	PCB Design modification of WiFi_4G PCB	In Progress	Bhavani M	90	09/01/2026	
3058	Gateway V2.1	PCB Design modification of Controller	Resolved	Bhavani M	100	31/10/2025	
3057	Gateway V2.1	Schematic Design Modification WiFi_4G PCB	In Progress	Bhavani M	90	30/10/2025	
3056	Gateway V2.1	Schematic Design Modification controller PCB	In Progress	Bhavani M	80	27/10/2025	
3055	Gateway V2	USB stack integration	Analysis Started	Greeshma Rayani	100	07/01/2026	12/01/2026
3054	Chola Turbo Machinery Pvt Ltd	USB Configuration Tool(Revision)	In Progress	Mucheli Rajendra	70	12/01/2026	20/01/2026
3053	Chola Turbo Machinery Pvt Ltd	GUI Design and Development	In Progress		75	02/01/2026	26/01/2026
3052	mDAQ4-1(Mid Range mDAQ)-Pilot	Test Setup	Resolved	Dhilip Kumar R	100	09/01/2026	16/01/2026
3050	mTracker(Mid Range GW)-Pilot	Test Setup	Resolved	VenuMadhav S	100	09/01/2026	14/01/2026
3049	Chola Turbo Machinery Pvt Ltd	GW2.0 Functional Testing (Release 1.0)	New	Channamallikarjuna Mattihalli	0	02/01/2026	17/01/2026
3048	mTracker(Mid Range GW)-Pilot	GW2.0 Functional Testing	New	VenuMadhav S	0	12/01/2026	14/01/2026
3047	mTracker(Mid Range GW)-Pilot	Review/Update of GW2.0 Test Plan and Procedure	Resolved	VenuMadhav S	100	09/01/2026	13/01/2026
3046	mTracker(Mid Range GW)-Production	Detailed Design	Analysis Started	Thomas Joseph	42	05/01/2026	17/02/2026
3045	mDAQ4-1(Mid Range mDAQ)-Production	Detailed Design	Analysis Started	Thomas Joseph	17	05/01/2026	05/03/2026
3044	TPMS 2-Wheeler	PCB Fabrication (2W)	Analysis Started	Resmi K.V	100	08/01/2026	08/01/2026
3043	mDAQ4-1(Mid Range mDAQ)-Pilot	GW2.0 Codebase readiness(Release 1.0)	New	DEVI PRIYAA	0	09/01/2026	22/01/2026
3042	mDAQ4-1(Mid Range mDAQ)-Pilot	Test Plan Development and Approvals	In Progress	Jagatheswaran J	100	12/01/2026	19/01/2026
3041	mTracker(Mid Range GW)-Pilot	Test Plan Development and Approvals	In Progress	Jagatheswaran J	100	12/01/2026	19/01/2026
3040	Chola Turbo Machinery Pvt Ltd	Design of Enclosure Graphics(Sticker/Screenprint)	Resolved	VenuMadhav S	100	06/01/2026	06/01/2026
3039	mDAQ4-1(Mid Range mDAQ)-Pilot	Project Planning and Review	In Progress	Thomas Joseph	90	30/12/2025	23/02/2026
3038	mTracker(Mid Range GW)-Pilot	Project Planning and Review	In Progress	Thomas Joseph	90	30/12/2025	20/02/2026
3037	Chola Turbo Machinery Pvt Ltd	Project Planning and Review	In Progress	Thomas Joseph	70	15/12/2025	27/01/2026
3036	mDAQ4-1(Mid Range mDAQ)-Pilot	Application Integration of AI, DI & DO	New	DEVI PRIYAA	0	14/01/2026	15/02/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
3035	mDAQ4-1(Mid Range mDAQ)-Pilot	DO Module	Resolved	Sumanth D	90	08/01/2026	15/02/2026
3034	mDAQ4-1(Mid Range mDAQ)-Pilot	DI Module	Resolved	Sumanth D	90	08/01/2026	26/01/2026
3033	mDAQ4-1(Mid Range mDAQ)-Pilot	AI Module	Resolved	Sumanth D	90	08/01/2026	12/02/2026
3032	Chola Turbo Machinery Pvt Ltd	GW2.0 Codebase readiness(Release 1.0)	In Progress	Channamallikarjuna Mattihalli	88	18/12/2025	06/02/2026
3031	mTracker(Mid Range GW)-Pilot	Application Integration	In Progress	Greeshma Rayani	90	12/01/2026	11/02/2026
3030	mTracker(Mid Range GW)-Pilot	AI Module	Resolved	DEVI PRIYAA	100	09/01/2026	21/01/2026
3029	mTracker(Mid Range GW)-Pilot	DI Module	Resolved	DEVI PRIYAA	100	09/01/2026	21/01/2026
3028	Chola Turbo Machinery Pvt Ltd	USB Factory Configuration	In Progress	Greeshma Rayani	80	09/01/2026	20/01/2026
3027	Chola Turbo Machinery Pvt Ltd	RTC BACKUP	In Progress	Channamallikarjuna Mattihalli	100	08/01/2026	20/01/2026
3026	mTracker(Mid Range GW)-Pilot	GW2.0 Codebase readiness(Release 1.0)	In Progress		70	09/01/2026	29/01/2026
3021	Chola Turbo Machinery Pvt Ltd	E-REMOS device configuration & Dashboard setup	In Progress	Prakash M	90	07/01/2026	16/01/2026
3020	Chola Turbo Machinery Pvt Ltd	Modbus mapping in Siemens PLC	Resolved	Prakash M	100	07/01/2026	09/01/2026
3019	mTracker(Mid Range GW)-Pilot	IO PCB BoM	Resolved	Dhanasekar T	100	06/01/2026	06/01/2026
3018	Gateway V2	Review SW Development	In Progress		0		
3017	mTracker(Mid Range GW)-Pilot	Design of Enclosure Graphics(Sticker/Screenprint)	Resolved	VenuMadhav S	100	06/01/2026	13/01/2026
3016	mTracker(Mid Range GW)-Pilot	PCB Panel Design	Resolved	VenuMadhav S	100	06/01/2026	06/01/2026
3008	mDAQ4-1(Mid Range mDAQ)-Pilot	Delivery (Pilot)	New	Dhanasekar T	0	29/01/2026	29/01/2026
3007	mDAQ4-1(Mid Range mDAQ)-Pilot	Customer Demo	New	Venu Krishnamurthy	0	29/01/2026	19/02/2026
3006	mDAQ4-1(Mid Range mDAQ)-Pilot	Hardware Readiness	Resolved	VenuMadhav S	100	21/01/2026	28/01/2026
3005	mDAQ4-1(Mid Range mDAQ)-Pilot	System Testing	New	Jagatheswaran J	0	27/01/2026	30/04/2026
3004	mDAQ4-1(Mid Range mDAQ)-Pilot	Testing	In Progress	VenuMadhav S	62	06/01/2026	30/04/2026
3003	mDAQ4-1(Mid Range mDAQ)-Pilot	Mechanical Assembly	In Progress	Dhanasekar T	90	20/01/2026	27/01/2026
3000	mDAQ4-1(Mid Range mDAQ)-Pilot	Assembly Manual (Documentation)	In Progress	VenuMadhav S	50	07/01/2026	14/01/2026
2999	mDAQ4-1(Mid Range mDAQ)-Pilot	Parts List(Mech. Assembly)	In Progress	Dhanasekar T	70	05/01/2026	17/01/2026
2998	mDAQ4-1(Mid Range mDAQ)-Pilot	Assembly	In Progress	Dhanasekar T	84	05/01/2026	25/02/2026
2997	mDAQ4-1(Mid Range mDAQ)-Pilot	GW 2.0 PCB Assembly	Resolved	Dhanasekar T	100	12/01/2026	23/01/2026
2996	mDAQ4-1(Mid Range mDAQ)-Pilot	GW 2.0 PCB Fabrication	Resolved	Dhanasekar T	100	03/01/2026	12/01/2026
2993	mDAQ4-1(Mid Range mDAQ)-Pilot	Enclosure fabrication	Resolved	Dhanasekar T	100	12/01/2026	26/01/2026
2992	mDAQ4-1(Mid Range mDAQ)-Pilot	Procurement	In Progress	Dhanasekar T	100	02/01/2026	26/01/2026
2991	mDAQ4-1(Mid Range mDAQ)-Pilot	Wiring Diagram	In Progress	VenuMadhav S	50	06/01/2026	23/01/2026
2990	mDAQ4-1(Mid Range mDAQ)-Pilot	E-REMOS Development	New	Bhanusri Pasupuleti	0	12/01/2026	26/01/2026
2989	mDAQ4-1(Mid Range mDAQ)-Pilot	Embedded SW-Development	New		60	08/01/2026	15/02/2026
2986	mDAQ4-1(Mid Range mDAQ)-Pilot	Design of Enclosure Cutouts	Resolved	VenuMadhav S	100	08/01/2026	17/01/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
2985	mDAQ4-1(Mid Range mDAQ)-Pilot	Detailed Design	In Progress	VenuMadhav S	73	06/01/2026	15/02/2026
2984	mDAQ4-1(Mid Range mDAQ)-Pilot	Preliminary Design	In Progress	Thomas Joseph	90	05/01/2026	05/01/2026
2983	mDAQ4-1(Mid Range mDAQ)-Pilot	Product Requirements	Resolved	Venu Krishnamurthy	100	31/12/2025	05/01/2026
2982	mDAQ4-1(Mid Range mDAQ)-Pilot	Customer Requirements Finalisation	In Progress	Venu Krishnamurthy	90	31/12/2025	13/02/2026
2981	mTracker(Mid Range GW)-Pilot	Delivery (Pilot)	New	Dhanasekar T	0	29/01/2026	29/01/2026
2980	mTracker(Mid Range GW)-Pilot	Customer Demo	New	Venu Krishnamurthy	0	23/01/2026	16/02/2026
2979	mTracker(Mid Range GW)-Pilot	Hardware Readiness	In Progress	Surendra Naik	100	20/01/2026	20/02/2026
2978	mTracker(Mid Range GW)-Pilot	System Testing	New	Jagatheswaran J	0	27/01/2026	30/04/2026
2977	mTracker(Mid Range GW)-Pilot	DI Performance Testing	Resolved	Dhilip Kumar R	100	15/01/2026	15/01/2026
2976	mTracker(Mid Range GW)-Pilot	AI Performance Testing	Resolved	Dhilip Kumar R	100	15/01/2026	15/01/2026
2975	mTracker(Mid Range GW)-Pilot	IO PCB Electrical Testing	Resolved	Dhilip Kumar R	100	14/01/2026	19/01/2026
2974	mTracker(Mid Range GW)-Pilot	Testing	In Progress	VenuMadhav S	60	12/01/2026	30/04/2026
2973	mTracker(Mid Range GW)-Pilot	Mechanical Assembly	Resolved	Surendra Naik	100	16/01/2026	28/01/2026
2972	mTracker(Mid Range GW)-Pilot	IO PCB Assembly	Resolved	Surendra Naik	100	13/01/2026	13/01/2026
2971	mTracker(Mid Range GW)-Pilot	Assembly Manual (Documentation)	In Progress	VenuMadhav S	20	08/01/2026	10/01/2026
2970	mTracker(Mid Range GW)-Pilot	Parts List(Mech. Assembly)	Resolved	Dhanasekar T	100	05/01/2026	05/01/2026
2969	mTracker(Mid Range GW)-Pilot	Assembly	In Progress	Dhanasekar T	86	05/01/2026	28/01/2026
2968	mTracker(Mid Range GW)-Pilot	SW-Development	In Progress	DEVI PRIYAA	90	09/01/2026	13/02/2026
2967	mTracker(Mid Range GW)-Pilot	E-REMOS Development	New	Bhanusri Pasupuleti	0	12/01/2026	19/01/2026
2966	mTracker(Mid Range GW)-Pilot	Wiring Diagram	In Progress	VenuMadhav S	100	05/01/2026	16/01/2026
2965	mTracker(Mid Range GW)-Pilot	Preliminary Design	In Progress	VenuMadhav S	90	01/01/2026	05/01/2026
2964	mTracker(Mid Range GW)-Pilot	Product Requirements	Resolved	Venu Krishnamurthy	100	31/12/2025	05/01/2026
2963	mTracker(Mid Range GW)-Pilot	Customer Requirements Finalisation	Resolved	Venu Krishnamurthy	10	31/12/2025	05/01/2026
2962	mTracker(Mid Range GW)-Pilot	IO PCB Fabrication	Resolved	Dhanasekar T	100	07/01/2026	13/01/2026
2961	Chola Turbo Machinery Pvt Ltd	USB PCB Fabrication	Resolved	Dhanasekar T	100	07/01/2026	13/01/2026
2960	Chola Turbo Machinery Pvt Ltd	Wiring Diagram	Resolved	VenuMadhav S	100	22/12/2025	16/01/2026
2959	Chola Turbo Machinery Pvt Ltd	Customer Demo - Internal ready	Resolved	VenuMadhav S	100	19/01/2026	27/01/2026
2958	Chola Turbo Machinery Pvt Ltd	Product Requirements	Resolved	Venu Krishnamurthy	100	17/12/2025	19/12/2025
2957	Chola Turbo Machinery Pvt Ltd	Customer Requirements Finalisation	Resolved	Sunder Venugopal	100	16/12/2025	17/12/2025
2956	Chola Turbo Machinery Pvt Ltd	Preliminary Design	Resolved	VenuMadhav S	100	18/12/2025	19/12/2025
2955	Chola Turbo Machinery Pvt Ltd	Parts List(Mech. Assembly)	Resolved	Dhanasekar T	100	19/01/2026	19/01/2026
2954	Chola Turbo Machinery Pvt Ltd	TCP Over 4G	Resolved	Channamallikarjuna Mattihalli	100	02/01/2026	09/01/2026
2953	Chola Turbo Machinery Pvt Ltd	Modbus-TCP	In Progress	Channamallikarjuna Mattihalli	80	18/12/2025	26/01/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
2952	Chola Turbo Machinery Pvt Ltd	Embedded SW-Development	In Progress	Channamallikarjuna Mattihalli	88	18/12/2025	06/02/2026
2951	Chola Turbo Machinery Pvt Ltd	Assembly Manual (Documentation)	In Progress	VenuMadhav S	60	19/01/2026	21/01/2026
2950	Chola Turbo Machinery Pvt Ltd	Design of USB PCB	Resolved	VenuMadhav S	100	02/01/2026	02/01/2026
2948	Chola Turbo Machinery Pvt Ltd	USB PCB Testing	Resolved	VenuMadhav S	100	12/01/2026	16/01/2026
2947	Chola Turbo Machinery Pvt Ltd	Mechanical Assembly	Resolved	Dhanasekar T	100	20/01/2026	23/01/2026
2946	Chola Turbo Machinery Pvt Ltd	USB PCB Assembly	Resolved	Surendra Naik	100	19/01/2026	19/01/2026
2945	Chola Turbo Machinery Pvt Ltd	Testing	In Progress	VenuMadhav S	30	02/01/2026	26/01/2026
2944	Chola Turbo Machinery Pvt Ltd	Assembly	In Progress	VenuMadhav S	90	19/01/2026	23/01/2026
2942	Chola Turbo Machinery Pvt Ltd	Procurement	Resolved	Dhanasekar T	100	02/01/2026	16/01/2026
2941	Chola Turbo Machinery Pvt Ltd	Detailed Design	In Progress	VenuMadhav S	94	18/12/2025	06/02/2026
2940	mTracker(Mid Range GW)-Pilot	Enclosure fabrication	Resolved	Dhanasekar T	100	07/01/2026	16/01/2026
2939	Chola Turbo Machinery Pvt Ltd	Enclosure Procurement	Resolved	Dhanasekar T	100	02/01/2026	06/01/2026
2938	Chola Turbo Machinery Pvt Ltd	Enclosure fabrication	Resolved	Dhanasekar T	100	02/01/2026	16/01/2026
2937	Chola Turbo Machinery Pvt Ltd	Design of Enclosure Cutouts	Resolved	VenuMadhav S	100	22/12/2025	24/12/2025
2936	mTracker(Mid Range GW)-Pilot	Enclosure Procurement	Resolved	Dhanasekar T	100	02/01/2026	07/01/2026
2935	mTracker(Mid Range GW)-Pilot	Procurement	In Progress	Dhanasekar T	100	02/01/2026	20/01/2026
2934	mTracker(Mid Range GW)-Pilot	Detailed Design	In Progress		82	05/01/2026	13/02/2026
2933	mTracker(Mid Range GW)-Pilot	Design of Enclosure Cutouts	Resolved	VenuMadhav S	100	06/01/2026	06/01/2026
2932	mTracker(Mid Range GW)-Pilot	Design and Development of Connector PCB(Modification)	Resolved	VenuMadhav S	100	05/01/2026	06/01/2026
2931	mTracker(Mid Range GW)-Pilot	Design and Development of IO PCB	Resolved	VenuMadhav S	100	05/01/2026	06/01/2026
2930	mDAQ4-1(Mid Range mDAQ)-Pilot	Test PLCIO with CTB application	Resolved	Yoganand D	100	06/01/2026	08/01/2026
2929	mDAQ4-1(Mid Range mDAQ)-Pilot	PLCIO Interface PCB Assembly	Resolved	Surendra Naik	100	06/01/2026	06/01/2026
2928	mDAQ4-1(Mid Range mDAQ)-Pilot	Testing of PLCIO Stacked boards with CTB platform	Resolved	Resmi K.V	100	06/01/2026	08/01/2026
2927	mTracker(Mid Range GW)-Production	N58 Module Procurement	Resolved	Dhanasekar T	100	05/01/2026	23/01/2026
2926	mTracker(Mid Range GW)-Production	N58 Evaluation	Resolved	DEVI PRIYAA	100	05/01/2026	16/01/2026
2924	TPMS 2-Wheeler	BT Application Dev	New	Aravinthan K	0	05/01/2026	12/01/2026
2917	Chola Turbo Machinery Pvt Ltd	System Test Results and Reports	Analysis Started	Jagatheswaran J	20	22/01/2026	26/01/2026
2916	Chola Turbo Machinery Pvt Ltd	Proto 1 Delivery to Chola	Resolved	Dhanasekar T	100	23/01/2026	27/01/2026
2915	Chola Turbo Machinery Pvt Ltd	EREMOS Development	In Progress	Neha K	80	02/01/2026	26/01/2026
2913	Chola Turbo Machinery Pvt Ltd	Test Plan Development and Approvals	In Progress	Jagatheswaran J	100	05/01/2026	16/01/2026
2912	Chola Turbo Machinery Pvt Ltd	Hardware Readiness	Resolved	VenuMadhav S	100	14/01/2026	16/01/2026

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
2911	Chola Turbo Machinery Pvt Ltd	PLC MODBUS mapping from Chola on Siemens PLC	In Progress	Venu Krishnamurthy	95	07/01/2026	16/01/2026
2910	Chola Turbo Machinery Pvt Ltd	MODBUS TCP, RTC Backup Test, Power On	In Progress	Channamallikarjuna Mattihalli	0	02/01/2026	16/01/2026
2903	TPMS 4 Wheeler	Design Review and Approval	Resolved	Sumanth D	100	08/01/2026	12/01/2026
2902	TPMS 4 Wheeler	Documentation	New	Jagatheswaran J	0	23/12/2025	31/03/2026
2901	TPMS 4 Wheeler	Device Integration Testing	New	Jagatheswaran J	0	15/01/2026	30/01/2026
2900	TPMS 4 Wheeler	Field Trial	New	Dhanasekar T	0	02/02/2026	09/02/2026
2899	TPMS 4 Wheeler	Software Testing	New	Aravinthan K	0	03/02/2026	09/02/2026
2898	TPMS 4 Wheeler	Software Design and Developmentt	New	Aravinthan K	0	01/12/2025	02/02/2026
2897	TPMS 4 Wheeler	PCB Design Review	In Progress	Sumanth D	50	08/01/2026	12/01/2026
2896	TPMS 4 Wheeler	Board Bring up	New	Sumanth D	0	29/01/2026	30/01/2026
2895	TPMS 4 Wheeler	PCB Assembly	New	Surendra Naik	0	26/01/2026	28/01/2026
2894	TPMS 4 Wheeler	Component Procurement	In Progress	Dhanasekar T	90	13/01/2026	23/01/2026
2893	TPMS 4 Wheeler	Detailed Design	In Progress	Resmi K.V	90	11/11/2025	07/01/2026
2892	TPMS 4 Wheeler	Product requirement Specification	Analysis Started	Sumanth D	100	15/10/2025	24/10/2025
2890	Gateway V2.1	Hardware Design Review	New	VenuMadhav S	0	08/01/2026	09/01/2026
2889	Gateway V2.1	Design and Development - PCB, Schematic	Analysis Started	VenuMadhav S	79	27/10/2025	31/03/2026
2888	Gateway V2.1	Enc Fab	New	Dhanasekar T	0	24/12/2025	
2887	Gateway V2.1	New Enclosure - Complete Design and Development	In Progress	VenuMadhav S	0	24/12/2025	
2886	Gateway V2	Field Trail	New	VenuMadhav S	0	24/12/2025	
2885	Gateway V2	QA - Functional Test and Integration Test	New	VenuMadhav S	0	24/12/2025	
2884	Gateway V2	DevTest, Unit Test	New	Channamallikarjuna Mattihalli	0	24/12/2025	
2883	Gateway V2	HW Design Review	New	VenuMadhav S	80	24/12/2025	12/01/2026
2882	Gateway V2	Code Review	New	Channamallikarjuna Mattihalli	0	24/12/2025	
2881	Gateway V2	Desgin, Development, DevTest Documentation	New	Channamallikarjuna Mattihalli	0	24/12/2025	
2880	Gateway V2	Final Integration Testing (All Modules)	New	Channamallikarjuna Mattihalli	0	24/12/2025	
2879	Gateway V2	GPS Implementation	New	Channamallikarjuna Mattihalli	0	29/12/2025	30/12/2025
2878	Gateway V2	Modbus TCP/IP	New	Channamallikarjuna Mattihalli	0	02/01/2026	08/01/2026
2877	Gateway V2	RS485 Half Duplex Implementation	Resolved	Gowri G	100	17/07/2025	18/07/2025
2876	Gateway V2	USB Configuration	New	Channamallikarjuna Mattihalli	0	24/12/2025	
2875	Gateway V2	RTC with Super cap	In Progress	Channamallikarjuna Mattihalli	0	08/01/2026	12/01/2026
2874	Gateway V2	WiFi bringup on SAME54 board	New	Greeshma Rayani	0	24/12/2025	

#	Project	Subject	Status	Assignee	% Done	Start date	Due date
2873	Gateway V2	4G Implimentation as asyncronous or nonblocking way	In Progress	Channamallikarjuna Mattihalli	80	22/12/2025	31/12/2025
2872	Gateway V2	Ethernet + 4G Intigration Fail Over Logic	New	Channamallikarjuna Mattihalli	0	24/12/2025	
2871	Gateway V2	Ethernet Implementation	Resolved	Channamallikarjuna Mattihalli	100	18/06/2025	23/06/2025
2870	SAMA5D4 Hardware Development	Component Procurement	Analysis Started	Dhanasekar T	90	20/01/2026	20/01/2026
2869	SAMA5D4 Hardware Development	PCB Design - Review and Approvals	In Progress	Sumanth D	80	20/01/2026	20/01/2026
2868	SAMA5D4 Hardware Development	Design Review and Approvals	Analysis Started	Sumanth D	80	19/01/2026	19/01/2026
2867	TPMS 2-Wheeler	Design Review and Approval	Feedback	Sumanth D	100	22/12/2025	24/12/2025
2866	TPMS 2-Wheeler	Documentation	New	Jagatheswaran J	0	23/12/2025	06/02/2026
2865	TPMS 2-Wheeler	Device Integration Testing	New	Jagatheswaran J	0	15/01/2026	21/01/2026
2864	TPMS 2-Wheeler	Field Trial	New	Dhanasekar T	0	22/01/2026	05/02/2026
2863	TPMS 2-Wheeler	Software Testing	New	Jagatheswaran J	0	14/01/2026	19/01/2026
2862	TPMS 2-Wheeler	Software Design and Developmentt	In Progress	Aravinthan K	0	01/12/2025	05/01/2026
2861	TPMS 2-Wheeler	PCB Design Review	Feedback	Sumanth D	100	22/12/2025	24/12/2025
2860	TPMS 2-Wheeler	Board Bring up	In Progress	Sumanth D	70	12/01/2026	13/01/2026
2859	TPMS 2-Wheeler	PCB Assembly	Feedback	Sumanth D	100	07/01/2026	09/01/2026
2858	TPMS 2-Wheeler	Component Procurement	Feedback	Dhanasekar T	100	25/12/2025	06/01/2026
2857	TPMS 2-Wheeler	Detailed Design	Feedback	Sumanth D	100	11/11/2025	19/12/2025
2856	TPMS 2-Wheeler	Product requirement Specification	Analysis Started	Sumanth D	100	15/10/2025	24/10/2025
2855	SAMA5D4 Hardware Development	Hardware Functional Test	New	Bhavani M	0	11/02/2026	31/03/2026
2854	SAMA5D4 Hardware Development	Testing and Board bringup	New	Bhavani M	0	06/02/2026	10/02/2026
2853	SAMA5D4 Hardware Development	PCB Assembly	New	Sumanth D	0	30/01/2026	05/02/2026
2852	SAMA5D4 Hardware Development	PCB Fab	In Progress	Sumanth D	0	21/01/2026	29/01/2026
2851	SAMA5D4 Hardware Development	Master Test Plan	New	Bhavani M	0	23/12/2025	26/12/2025
2850	SAMA5D4 Hardware Development	Detailed Design	In Progress	Thomas Joseph	90	29/12/2025	16/01/2026
2849	SAMA5D4 Hardware Development	Product Spec and Design	Resolved	Sumanth D	100	22/12/2025	26/12/2025
2783	Gateway V2	P1 Release	Analysis Started		0	14/08/2025	26/12/2025
2782	Gateway V2	P0 Release	Testing started		0	27/11/2025	28/11/2025